
COUNTY OF LOS ANGELES

DEPARTMENT OF PARKS AND RECREATION

"Creating Community Through People, Parks and Programs"

Tim Gallagher, Director
February 10, 2004

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors

ACCEPTANCE OF A CO~JSTRUCTION CONTRACT AND RELEASE OF RETENTION
FOR LA MIRADA REGIONAL COMMUNITY PARK

LAKE REFURBISHMENT, ENHANCEMENT, ADA IMPROVEMENT
AND GENERAL REDEVELOPMENT PHASE II PROJECT

C.P. NO. 68959, SPEC. NO. 98-3080
(Fourth District -3- Vote Matter)

1 Accept the remaining work of the Contractor, PIMA Corporation, dba Advanced
Construction, which has completed the improvements included in the La Mirada
Regional Community Park Project in accordance with the plans and
specifications, at a total construction cost of $1 ,023,050.

2 Authorize the Director of the Department of Parks and Recreation (DPR) to
release the remaining retention amount of $51,152, to PIMA Corporation, dba
Advanced Construction.

The recommended actions will accept park improvements that have been completed
and authorize the release of retention of $51,152, related to these park improvements.

In April 2001, your Board awarded a construction contract to PIMA Corporation, dba
Advanced Construction (PIMA). The project elements included: constructing a new
group picnic area, providing Americans with Disabilities Act (ADA) access from the
parking lot, replacing access walks to and around the lake, upgrading the existing
restroom next to the lake, constructing the ADA parking, slurry sealing and re-striping
the parking lot, replacing the existing tennis courts' windscreens and fabric, replacing
approximately 300 feet of the existing concrete edge of the lake, removing the existing
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lake fountain and related items, installing a new activated-oxygen lake aerification
system, and constructing a new, re-circulating waterfall. On January 29, 2002, your
Board approved a Supplemental Agreement that a) increased the project budget; b)
increased the change order and contingency funds; and c) added project scope that
included food counters, sinks, two picnic shelters with braziers and picnic tables, a
concrete patio deck, parking lot resurfacing and restriping and landscaping
improvements (turf renovation, tree planting and irrigation upgrades).

The contractor, PIMA, began construction in May 2001 and approximately 90 percent of
the project had been substantially completed on November 17, 2001. On July 2, 2002,
your Board accepted a portion of the work and authorized the partial release of
retention funds in the amount of $43,367. At that time, the Supplemental Agreement to
increase the project's scope, including food counters, gazebo, and picnic tables,
remained to be completed. These items were completed and accepted by DPR on
September 8, 2003. DPR took beneficial occupancy of the completed park areas on
September 11, 2003, and has maintained them since that time.

The Youth Employment Plan for this project incorporated youth to perform the pruning,
removal and hauling of existing trees and the planting of new trees and shrubs at a total
cost of $5,254.

This project is one of more than 200 capital improvement projects that DPR is
undertaking as a result of the voters' approval of the Safe Neighborhood Parks
Propositions of 1992 and 1996.

Implementation of StrateQic Plan Goals

The completion of this capital project enhances Fiscal Responsibility (goal number six
of the County's Strategic Plan) by investing in the public infrastructure.

FISCAL IMPACT/FINANCING

The revised construction contract amount of $867,350 was approved by your Board in
January 2002, including a base contract of $788,500 plus the Supplemental Agreement
of $78,850. In addition, your Board approved an increase of $79,070 in the change
order fund, for a total change order fund of $157,920, of which $155,700 has been
expended. The total construction cost, including approved change orders, is
$1,023,050. The total project cost, including plans and specifications, plan review,
construction, consultant services, County services, and at-risk youth is $1,404,672,
which was $41,978 less than the budget your Board approved on January 29, 2002.
DPR is recommending release of the remaining retention of $51,152 as the project has
been satisfactorily completed.

The La Mirada Community Regional Park Phase II Project was entirely funded by theRegional Park and Open Space District from the 1996 Proposition. .
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OPERATING BUDGET IMPACT

As a result of the development of these improvements, DPR incurred a one-time start-
up cost of $192 for office furnishings. To operate and maintain the improvements, DPR
required an increase of $19,000 to the operating budget for ongoing costs for supplies,
utilities and maintenance contracts. Funding for these expenditures was included in
DPR's 2003-04 Adopted Budget.

FACTS AND PROVISIONS I LEGAL REQUIREMENTS

Certain portions of the project were substantially completed and DPR took beneficial
occupancy of certain improvements on November 17, 2001. The contractor has now
completed 100 percent of the contract work in the project and the remaining retention
should be released.

ENVIRONMENTAL DOCUMENTATION

On October 31, 2000, your Board found the project to be categorically exempt from the
California Environmental Quality Act.

CONTRACTING PROCESS

On April 3, 2001, your Board awarded a construction contract in the amount of
$788,850 to PIMA, as the lowest responsible bidder for this project. Your Board also
authorized the Director of Parks and Recreation to approve change orders and
contingencies up to a maximum amount of $78,850. On January 29, 2002, your Board
approved a Supplemental Agreement in the amount of $78,850 and authorized the
Director of Parks and Recreation to approve additional change orders up to the amount
of $79,070, for a total authorized change order amount of $157,920.

CONCLUSION

Please instruct the Executive Officer-Clerk of the Board to forward the original and four
(4) conformed copies of this letter to DPR and one (1) conformed copy to the Chief
Administrative Office, Capital Projects Division.

Respectfully submitted,

\fr-~~ Tim Gallagher

Director
David E. Janssen
Chief Administrative Officer
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ATTACHMENT A (1)

ACCEPTANCE OF A CONSTRUCTION CONTRACT AND RELEASE OF RETENTION
FOR LAKE REFURBISHMENTS, ENHANCEMENT,

ADA IMPROVEMENTS, AND GENERAL REDEVELOPMENT, PHASE II
AT LA MIRADA COMMUNITY REGIONAL PARK

C.P. No. 68959, SPEC. No. 98-3080
(Fourth District -3 Vote Matter)

I. PROJECT SCHEDULE

Scheduled

Completion
Date

Revised

Completion
Date

I 

Project Activity

Date
Completed

1. Land Acquisition

2. Environmental Impact Report

3. Program

4. Schematic Design

5. Design Development

6. Construction Documents

7. Jurisdictional Approval

8. Construction Contract Award

9. Construction Start

10. Beneficial Occupancy

11. Final Acceptance

N/A

N/A

N/A

1 0/98

07/99

07/00

N/A

04/03/01

05/03/01

09/11/03

2/10/04

04/03/01

05/03/01

12/18/02

09/09/03



ATTACHMENT A (2)

ACCEPTANCE OF A CONSTRUCTION CONTRACT AND RELEASE OF RETENTION
FOR LAKE REFURBISHMENTS, ENHANCEMENT,

ADA IMPROVEMENTS, AND GENERAL REDEVELOPMENT, PHASE II
AT LA MIRADA COMMUNITY REGIONAL PARK

C.P. No. 68959, SPEC. No. 98.3080
(Fourth District .3 Vote Matter)

II.PROJECT COST SUMMARY

"":,stimated

=>roject Cost

Impact of

Proposed
Action

N N/A,

$140,175' $(144)1

$4,701 1 )788

$1,941 $0

I Revised

Project
Cost

N/A

$140,031

$5,489

$1,941

I 

::::xpenditures

&i Cost Category

Encumbrance!I 

N/AI 
$140,031

$5,489

$1,9411
I:).

$788,500
$78,850
157,920

N/A

$84,968

$168,340

$21,255

$788,500
$78,850

$155,700
N/A

$39,805

$189,102

$ 5,254

$1,404,672

$788,500
1$78,850

$155,700
N/A

$39,805

$189,102

$ 5,2541

$1,404,672

$(2,220)
N/A

$(45,163)

$20,762

6

7.
8.

9.

!-and Acquisition

Plans and Specifications

Plan Review

Make-Ready Activities
Construction Contract*

Construction
Supplemental
Change Order

Equipment

Consultant Services

County Services

Other (At-Risk Youth)**

TOTAL

$(16,001 \,
I

$(41,978)$1,446,650 I

Including Change Orders and Contingencies
Includes labor and supervision.


